
August - September 2026 
Valdosta State University 

BOEING BOEING  
Build Schedule 

*Subject to change 

  

Sunday Monday Tuesday Wednesday Thursday Friday Saturday 
16 17 18 19 20 21 22 

       

23 24 25 26 27 28 29 
    Leg Platforms and Stairs 

 
Prep Door Studs 
Warehouse Run 

 

30 31 1 2 3 4 5 
 Soft Good Shuffle Build stud walls 

Face walls 
 

Install Platforms 
Face Walls  
 

Skin stairs & Install 
Face platforms  
Face Walls  
 
 

Skin platforms 
Plastic on Window Walls 
Start door build 

 

13 7 8 9 10 11 12 
 BREAK Install Walls 

Pull trim 
Door build  
Build wall rail 
Build Jacks 
 

Warehouse door run 
Door build 
 

Plastic on walls 
Cut trim 

Paint Floor 
Door build 2 
 

20 14 15 16 17 18 19 
 Finish door 

Install Doors 
Install window walls 
 

Install wall toppers 
Install bar & console 
table 
 

Stain stairs 
Build & install table 
topper 

Finish Install 
Finish Paints 

Cosmetics/touch ups Start Tech 


